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Sept 2011
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15 17 16 
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1 2 

28 29 30 

DLH 

AWAS & SSFR Vib and Comm  

Zone 25 Layout 

DLH Comm 

UCATS & O3  

Mini-DOAS, FCDP  

AWAS Env  

MMS, SSFR 

Mini-DOAS Env 

FCDP Fairing, DLH 
window  

miniDOAS Comm 

FCDP Comm  

mini-DOAS & DLH 
Vib fixt 

DLH Vibration 

mini-DOAS fairing 

AWAS mount  

MTP & ULH SSFR fairing   

DLH Env Test 

Mini-DOAS Vib  AWAS  

Defuel 

Arrivals 

Testing 
Shop Items 

Legend 

integration 

UCATS, O3, ULH AWAS  

MMS  
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1

2 3   Fuel test 4 5   Fuel Arrival 6 7 8

9 10  Holiday 11 12 13 14 15

16 17 18 19 20 21 22

23 24 25 26 27 28 29

30 31

Oct 2011

Range Flight 
(06:00 T/O) 

Science Flight # 1 (≈ 10:00 T/O) 

DLH strake 
Tech Brief 

CPL & FCDP  GH W/B 

Arrivals 

Testing 
Shop Items 

Legend 

integration 

Instrument 
Installation 

CPL & FCDP 
DOAS Alignment  

Pre-CST 
Combined Syst Test 

(CST) CST Preflight 

A/C Access & 
Pwr 

Science Flight # 
2 

Aircraft Ballast 

Refuel 
Avionics, MTP 

Alighment DOAS, FCDP, DLH , MTP 

Zone 25 Layout 

Defuel 

MMS, SSFR 

Crew Down Day 

Crew Down Day 
A/C Access with 
Instrument Pwr. 

Preflight 

Safety Stand 
Down Day 

Crew Down Day 

A/C  Access 
&Pwr 

DLH Alighment 

Engine  fuel nozzle replacement & 
Engine run 

A/C Access with 
Instrument Pwr. 

A/C Access with 
Instrument Pwr. 

Preflight 

A/C  Access & 
Pwr 

(08:000-13:00) 

Preflight 

AWAS / CPL 
Removal 

AWAS /CPL 
Install 

Aircraft Ballast A/C  Access &Pwr 
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1 2 3 4 5

6 7 8 9 10 11 12

13 14 15 16 17 18 19

20 21 22 23 24 25 26

27 28 29 30 31

Nov 2011

PCRS 

Preflight A/C Access & 
Pwr 

A/C Access & 
Pwr 

Schedule Reserve 

Schedule Reserve 

Science Flight # 3 

Instrument 
Removal 

Science Flight # 
2 

Crew Down Day 


